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1. Introduction 

1.1. Purpose 
 
This document identifies the guiding principles of the ALMA Development Program.  
The detailed implementation of the ALMA Development Program will be defined in the 
ALMA Development Program Implementation Plan [RD03], which shall be prepared by 
the AMT and approved by the ALMA Director. 
 

1.2.  Scope of this Document 
 
This document is applicable to all ALMA Development Projects and Studies as identified 
in this document. This document supersedes AEDM 2011-023-O (Rev2) Principles for 
the ALMA Development Program.   
 

1.3. Applicable documents 
 
Appl.  Document Title ALMA Doc. Number 

[AD01] ALMA Trilateral Agreement – Agreement concerning the Operations of the 
ALMA by NSF, ESO and NINS dated 15 December 2015 

[AD02] ALMA Management Agreement – Management Agreement concerning the 
Operations of the ALMA by AUI, ESO and NAOJ [draft] 

[AD03] ALMA Principles of Operations ALMA-10.00.00.00-0020-A-PLA 
[draft] 

[AD04] ALMA Maintenance Principles AEDM 2014-027-O  
(ALMA-02.00.00.01-0003-A-PLA) 

[AD05] ALMA Warranty Policy AEDM 2014-026-O  
(ALMA-10.00.00.00-0016-A-PLA) 

[AD06] ALMA Management Team Charter ALMA-10.00.00.00-0035-A-GEN 
 

1.4. Reference documents 
 
Appl.  Document Title ALMA Doc. Number 

[RD01] ALMA Operations Management 
Plan ALMA-10.00.00.00-034-A-GEN  

[RD02] ALMA Maintenance Management 
Plan ALMA-02.00.00.01-0006-A-PLA 

[RD03] ALMA Development Program 
Implementation Plan  
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1.5. Acronyms and Definitions 
 

• ALMA Board: [AD01] 
• ALMA Director: [AD01,AD02] 
• Executive Directors: [AD01,AD02] 
• Directors Council (DC): [AD01,AD02] 
• ALMA Management Team (AMT): The team of representatives from the 

Executives and the JAO that is tasked with overall management coordination of 
ALMA [AD02, RD03]. 

• ALMA Integrated Teams (IXTs): Teams composed of representatives from the 
three Executives [AD01, AD02] and the JAO that are tasked with coordinating 
activities regarding specific operational aspects throughout ALMA [AD03 and 
AD06].  These include Science, Science Operations, Computing, Engineering and 
Education and Public Outreach, referred to as IST, ISOpT, ICT, IET and IEPOT, 
respectively [RD01].   

• ALMA Science Advisory Committee (ASAC): [AD01]. 
• Projects (as defined in Section 3.2). 
• Studies (as defined in Section 3.2). 

 

2.  Background and Motivation 
 
Continuing hardware and software developments and infrastructure enhancements are 
essential to maintain ALMA as the state-of-the-art and world leading facility for 
millimeter/submillimeter astronomy over the course of its projected life of 30+ years. 
These should enable new, improved or extended capabilities and greater efficiency. In 
particular, the rapid progress of electronic technology should make new hardware 
components and subsystems offering improved performance and higher reliability 
available for insertion into ALMA throughout the project lifetime. Equally important, 
advances in software and computing will offer improved performance and reliability that 
translate into more capabilities for scientific research and reduced costs of operation. 
Infrastructure enhancements may also result in qualitative or quantitative increases in the 
scientific capability of ALMA.  
 

3. The ALMA Development Program  

3.1. Science Vision 
The ALMA Development Program must be driven by science. Its major and ultimate goal 
is to enhance the scientific capability of ALMA.  
 
The ALMA Development Program consists of a single, coherent vision containing any or 
all of the following:  

• science themes to explore; 
• preferred directions for capability enhancements to examine; and 
• specific areas of improvement identified by the ALMA partnership. 
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3.2. Development Projects and Studies 
The ALMA Development Program will comprise Projects and Studies.  

 
a) Projects focus on the delivery of tangible improvements to ALMA for a 

particular aim with defined deliverables to ALMA. They will either be 
full-scale or small and are, depending on their size, subject to different 
approval processes. 
 
Full-scale Projects are those with estimated overall costs of more than 
250/500 kEUR, 250/500 kUSD or 30/60 MJPY; Small Projects are those 
with estimated costs below or equal to the above amount. The DC shall 
agree on a method to regularly index these amounts.  

 
• Costs of Projects shall include all personnel, material, hardware and 

software costs, including costs for assembly, delivery, integration, 
verification, commissioning and warranty, unless specifically waived by the 
ALMA Board. Operations costs after commissioning and science 
verification and considering the warranty period for Projects [AD05] are 
assumed to be part of the costs of normal Operations according to the 
ALMA Principles of Operations. 

 
 

b) Studies are aimed at facilitating or assessing the viability of possible 
Projects, including assessments of opportunities for collaboration among 
the Executives. They may consist of research and development that may 
lead to tangible improvements to ALMA, consistent with the scientific 
priorities identified in the overall science vision.  

3.3. Scope 
 
The ALMA Development Program shall:  

a) Achieve its goal of enhanced scientific capabilities by means of: 
• Delivery of new equipment or capabilities, 
• Improvement, enhancement or increased availability of existing 

equipment or capabilities, 
• Reduced costs or risks for Operations, or 
• Improved efficiency. 

b) Consider hardware and software developments and infrastructure enhancements 
apt to achieve the aim of the ALMA Development Program; 

c) Be coordinated across the three Executives and the JAO to accomplish a joint and 
concerted ALMA Development Program; 

d) Involve the scientific and technical communities as well as industries throughout 
the ALMA partnership; 

e) Be implemented by the Executives in coordination with the JAO with funds made 
available by the ALMA Parties; and 

f) Respect regional differences in so far as they do not invalidate other principles. 
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The results of the ALMA Development Program shall be part of the ALMA Project and 
as such become available to all ALMA users. The ALMA Trilateral Agreement [AD01] 
governs legal ownership of the results of the ALMA Development Program.  

 

3.4. Contributions and Costs 
 
1. The contributions to the ALMA Development Program: 

 
a) Shall be based on real costs and be included in the ALMA Budget as approved by 

the Board. The ALMA Budget contains two specific funding lines, one for 
Projects (DEV) and one for Studies (OFF-002). The Budget (DEV) for the 
Projects shall correspond to the agreed estimated costs at the time of the approval 
of the project;  

b) Shall for each Executive reflect the Shares of Contribution [AD01] according to 
the budget process as agreed by the Parties and the ALMA Board;  

c) Should be funded at a level that allows for an efficient and effective Development 
Program while not derogating resources for Operations; 

d) May include contributions from specific Executives in excess of the contributions 
as approved in the Budget with the understanding that these contributions are 
subject to nominal review and approval processes and that such contributions will 
not alter the Shares of Contribution and the corresponding shares of Observing 
Time; 

e) May include contributions (financial or otherwise) from parties other than the 
Executives as a means of ensuring or augmenting the resources available for the 
Development Program. 

 
2. Projects and Studies may have contributions from more than one Executive and the 
JAO. 
 
3. Executives may, according to the rules applicable to them, include contributions from 
participation by other institutions. In the case of ESO, this may include the offer of 
Guaranteed Observing Time (GTO) from the ESO share of Observing Time to the 
institutions contributing to the Project. Any such arrangement requires prior written 
consent of the other Parties according to the ALMA Trilateral Agreement [AD01]. 
 
4. Proposals for additional contributions to the ALMA Development Program, from third 
parties or from Executives beyond the contributions of each Executive as approved in the 
Budget are not part of this document, but shall be handled by the Parties and the Board 
according to the ALMA Trilateral Agreement. 

3.5. Timescale 
 
The ALMA Development Program shall cover a five-year period outlining schedules for 
approved projects as well as timelines for future projects and/or solicitation for 
community input, including an additional fifteen-year outlook. It shall be reviewed 
biannually by the ALMA Board following the initial approval process. 
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4. Approval process 
 
1. Science Vision 
 
The ALMA Director, with input from the AMT and the IST and in coordination with the 
ASAC, develops and maintains the vision and overall direction of the ALMA 
Development Program and proposes it to the ALMA Board for approval every three 
years. 
 
2. Projects to be approved as part of the ALMA Development Program 

a) Shall be based on proposals from the Executives, following respective 
Executives´ processes; 

b) Shall be reviewed and/or evaluated and/or recommended regionally through the 
relevant Executives´ processes; 

c) Shall be submitted by the Executives to the AMT; 
d) Shall be evaluated by the AMT together with the JAO Observatory Scientist and 

the JAO Observatory System Engineer, involving the IXTs in the evaluation as 
appropriate. The evaluation shall: 
• Assess the science case and its relevance for the vision and aims of the 

ALMA Development Program;  
• Include an Operational Impact Assessment that estimates the total life-cycle 

cost of the Project (reduction or increase) including operation, maintenance 
and decommissioning, and telescope time (AD04 and AD05);  

• Include a Technical Readiness Assessment that determines if a given project 
is technically feasible;  

• Consider development capabilities in the individual regions so that ALMA 
enhancements and renewal can be sustained in the long-term; 

• Target completion of the evaluation process within six (6) months after 
submittal of the complete proposal documentation.  
 

The set of Projects with suggested prioritization shall then be recommended by the AMT 
together with the JAO Observatory Scientist and the JAO Observatory System Engineer 
to the ALMA Director. 
 
Full-scale Projects shall be submitted with the advice from the ASAC by the ALMA 
Director to the ALMA Board for approval.  
 
Small Projects shall be approved by the ALMA Director after consulting with the ASAC.  
 
The ALMA Director shall regularly inform the ASAC and the ALMA Board about the 
set and status of approved Projects. 
 
3. Studies 
 
The IST shall coordinate the scope of Studies to be executed by the Executives. 
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In cases where a given study does not require the use of ALMA time, such a study will 
be initiated, approved and executed entirely by the Executive who funds the Study. They 
shall be subject to the respective Executive´s proposal, review and approval processes. In 
the event that a study does require use of ALMA time, the relevant IST member shall 
present the study to the AMT for final approval.   
 
The relevant Executive shall inform the AMT and the ASAC about the approved Studies. 
 

5. Program Implementation 

5.1. General 
 
The ALMA Development Program shall be implemented by the Executives in 
coordination with the JAO. The AMT together with the JAO Observatory Scientist and 
the JAO Observatory System Engineer shall coordinate the relevant activities across the 
Executives and the JAO. Each Executive will manage Projects and Studies according to 
their own rules, apply their own contract and procurement and oversight practices, and 
manage expenditure as required by their own rules. 
 
Collaborations among the Executives in conducting Projects or Studies and collaborations 
among and within each Executive´s region and across the regions shall be encouraged. 
 
Details shall be defined in the ALMA Development Program Implementation Plan 
[RD03].  
 

5.2. Projects 
 
1. The Executives, in possible collaboration with other institutions they may choose, carry 
out or oversee Projects within their respective regions. They shall be responsible to 
integrate the result of the Project into ALMA in collaboration with the JAO.  
 
Cost and schedule control and corrective actions relating to individual Projects shall be 
the responsibility of the Executive(s) carrying out the Project. 
 
2. The Projects that are part of the implementation of the ALMA Development Program: 

 
a. Shall follow consistent processes regardless of type, i.e., hardware, software and 

infrastructure. 
b. Shall include integration into the ALMA system, verification and commissioning 

up to delivery to Science Operations 
c. Shall be subject to an acceptance review by the JAO with involvement of the 

Executives. The acceptance criteria for each Project shall be approved by the 
AMT. 

d. Shall be subject to relevant gate reviews as defined in the ALMA Development 
Program Implementation Plan [RD03]. 
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The Executive(s) carrying out the Project shall keep the AMT informed about the progress 
of the Project and report any issues, in particular actual or expected major cost overruns, 
schedule delays or inability to meet specifications. 

5.3. Studies 
 
Studies shall be implemented according to the respective Executive´s own processes and 
rules. 
 
The outcome of the Studies shall be made available to the other Executives, the ASAC 
and the JAO through internal ALMA document. Confidentiality obligations might apply, 
if considered necessary by the Executive carrying out the Study. 
 

6. Roles and Responsibilities  
 
• The ALMA Board approves the overall vision for the ALMA Development 

Program and approves full-scale projects. 
 

• The Executives manage and administer the design and construction of approved 
Projects up to and including handover to Science Operations, in possible 
collaboration with other institutions they may chose through processes that may 
vary from Executive to Executive. They initiate and carry out Studies. 
 

• The ALMA Director owns the overall vision and direction of the ALMA 
Development Program. He/she also recommends full-scale projects, brought 
forward by the Executives, for approval to the ALMA Board. He/she also 
approves small projects upon recommendation by the AMT. 
 

• The AMT is responsible for coordinating the implementation of the overall vision 
of the ALMA Development Program, managing the assessment of proposals for 
full-scale and small projects, and for overseeing their execution, once approved. 
This oversight includes reviewing the schedules and reports on progress, 
potentially recommending changes to the project in the event of considerable 
deviations from the approved deliverables, costs or schedule.  The AMT is the 
final approval authority for Studies that require dedicated ALMA time to execute. 
 

• The ASAC advises the ALMA Board and the ALMA Director in the development 
of the overall visions and during the approval process for full-scale and small 
projects. 
 

• The IST is responsible for interfacing with the scientific community to gauge 
interest and raise potential avenues of development for consideration in the vision. 
It is also responsible for coordinating the regional proposal processes to include 
relevant information regarding the overall vision and/or specific avenues of 
development. 
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7.  Project Proposal Requirements 
 
Proposals for Projects of the ALMA Development Program shall:  

a) Include a detailed science case; 
b) Contain a detailed Project plan that will include, among other items, a schedule, 

deliverables, and overall costs; 
c) Contain preliminary integration, verification and commissioning plans 

including telescope time; 
d) Include an estimate of overall costs of the Project, covering all personnel, 

material, hardware and software costs, including costs for assembly, delivery, 
integration, verification and commissioning. 

e) Address the impact on the scientific capability and/or operational performance 
of ALMA, including an estimate of the operation and maintenance costs after 
verification and commissioning. 

f) Identify the participating institutions, if any 
 
Further details shall be defined in the ALMA Development Implementation Plan [RD03]. 
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